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Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes

Today I was inspecting Rogelio Ruiz’s crew on Cable wrapping on the South main-span & Gary Anderson’s
crew on misc work. See the diaries of L. Woo, M. Bruce, V. Altimarano, R. Feather, & S. Soheilifard for
additional details of Cable field work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20.

For the entire shift, Gary’s crew was working on access platforms underneath the suspender brackets. The
support points for these access platforms needed to be shifted since they are currently supported using
eye bolts through the top flange of the suspender brackets, & they want to start installing suspender
bracket top closure plates soon (the eye bolts interfere with closure plate installation).
See below for details of the work performed by Rogelio’s crew:

Cable wrapping at Cable bay 106S to 104S:
- At the beginning of the shift, Cable wrapping continued near PP 104.8S where they stopped on Friday
afternoon.
- The Cable was wrapped with the “pull” machine between PPs 104.8S & 104.3S (edge of the CB at PP
104S).
- Cadwelds were placed atop the Cable to secure the S-wire in place.
- About 12 turns of S-wire was loosely wrapped around the Cable near PP 104S for later hand wrapping.

Cable wrapping at Cable bay 108S to 106S:
- Zinc paste was applied to the Cable between PPs 108S & 106.8S. - Note: The Cable was cleaned with
MEK prior to placing the zinc paste.
- The “push” wrapping machine was installed on the Cable just uphill of the CB at PP 108S.
- The first 200mm of S-wire was wrapped just uphill of the CB at PP 108S.
- Cadwelds were placed atop the Cable to secure the S-wire in place
- The 200mm section of S-wire was moved downhill to lap under the CB caulking groove.
- Wrapping was done with the “push” machine. Near PP 107.4S, wrapping was stopped when the bobbins
ran low on S-wire.
- Cadwelds were placed atop the Cable to secure the S-wire in place.
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- The “push” wrapping machine was removed from the Cable, & the “pull” wrapping machine was installed
on the Cable. Also, full bobbins were installed on the wrapping machine.
- They started to set up to do the butt splice near PP 107.4S, but did not complete the work by the end of
the shift.
- Approximately 4.5m of wrapping was completed today, & they stopped near PP 107.4S at the end of the
shift.

- At 17:00, I left the bridge.
- From 17:15 until 18:00, I reviewed some updated shop drawings reflecting TC-RFIs on the phase-4 load
transfer cable brackets. Also, I reviewed RFI-3042 regarding the amount of shims for phase-4 load
transfer at PP 112.
- From 18:00 until 18:15, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ALFAROIronworker 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

GEN GARY ANDERSONIronworker 8.00 0.00 0.00 8.00

JNM JOSE MOLINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN CONNERIronworker 8.00 2.00 0.00 10.00

APP BISMARCK HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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